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Grant Number:
B-09-CN-OH-0032

Grantee Name:
Cuyahoga County Land Reutilization Corporation

Grant Amount:
$40,841,390.00

Grant Status:
Active

Obligation Date:

Award Date:
02/11/2010

02/11/2013

Contract End Date:

Original - In Progress

Review by HUD:

QPR Contact:
Millicent Davis

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$0.00

N/A

$7,618.00

$0.00

$0.00

$7,618.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$40,841,390.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$7,618.00

$40,841,390.00

Overall

Program Income Received

N/A

$7,618.00



  Progress for the second quarter of 2010 included the following:

>&bull    Regular bi-weekly meetings were held with staff from each of the consortium entities:  Cuyahoga County
Land Reutilization Corp. (CCLRC), City of Cleveland Department of Community Development, the Cuyahoga
County Department of Development, and the Cuyahoga Metropolitan Housing Authority (CMHA).  The meetings
served to discuss new requirements for NSP2 as it relates to compliance and to continue to plan and finalize details
of various programmatic activities.
>&bull    CCLRC the lead entity of the consortium hired a Compliance and Monitoring Manager to begin coordinating
the reporting, compliance, and monitoring policies for both the consortium and CCLRC internal processes.
>&bull    The Compliance and Monitoring Manager attended Basically CDBG Training provided by HUD in
Philadelphia on May 17-19, 2010.
>&bull    Staff has participating in online learning webinars hosted by HUD in areas ranging from Environmental
Review to Record Keeping and Monitoring in order to gain additional knowledge of NSP2 requirements.
>&bull    A reporting subcommittee was formed to look at various ways for the consortium partners to report on
projects and submit draw requests to the lead organization for entry into DRGR.  A password protected online
system was created by IT staff at CCLRC in an effort to streamline this reporting process as well as, to reduce errors
in data entry and allow for greater accountability for all organizations in areas such as compliance and financial
requests.
>&bull    $7,816 was drawn against for General Administration activity 6c for CCLRC staff salaries for the month of
May.  
>&bull    Staff from CCLRC, the City of Cleveland and Cuyahoga County Dept. of Development have attended HUD
provided NSP technical assistance sessions.
&bull    Cuyahoga County Dept. of Development held housing rehabilitation/investor loan program design meetings
with CCLRC staff and representatives from the five suburban target areas.
 

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$4,084,139.00

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $4,084,139.00 $4,084,143.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,210,347.50 $10,210,348.00



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, Redevelopment of Vacant or Demolished Properties $0.00 $15,046,399.00 $0.00

2, Demolition $0.00 $6,336,250.00 $0.00

3, Land Bank $0.00 $600,000.00 $0.00

4, Homebuyer Assistance $0.00 $4,564,250.00 $0.00

5, Rental Housing Development $0.00 $10,210,348.00 $0.00

6, Administration $7,618.00 $4,084,143.00 $7,618.00

9999, Restricted Balance $0.00 ($40,841,390.00) $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$1,534,143.00

N/A Cuyahoga County Land Reutilization Corporation

Total Projected Budget from All Sources

Match Contributed

$1,534,143.00

N/A

$0.00

$0.00

$7,618.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

6c

$7,618.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

04/01/2013

$7,618.00

To Date

04/01/2010

$7,618.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

Administration of NSP 2 Program.

Location Description:

Cuyahoga County Land Reutilization Corporation, 323 Lakeside Ave., W., Cleveland, OH  44113

So far this quarter CCLRC has drawn down administrative funds to pay for the full-time salary for the month of May of a
Compliance and Monitoring Manager who is working to coordinate and establish reporting and compliance guidelines for the
consortium and CCLRC.  A percentage of the Chief Operating Officer, Acquisitions Manager, and Attorney&rsquos salary was
also paid with these funds for the month of May.  Administrative activities include establishing reporting and compliance
systems, planning, coordinating, attending meetings, and attending training on NSP2 program requirements.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

AdministrationActivity Title:

Project Number:

6

Project Title:

Administration

$0.00$0.00Cuyahoga County Land Reutilization Corporation



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources


	Title
	Title
	Title

